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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to add funding.

1. CONTRACT ID CODE PAGE OF  PAGES

J 1 8

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 14-Sep-2011

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-08-D-8029-0007

10B. DATED  (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

11-Apr-2011

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  is extended, is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor X is not,   is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

03

2. AMENDMENT/MODIFICATION NO. 5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

13-Sep-2011

CODE

PM TRASYS
PROGRAM MANAGER, TRAINING SYSTEMS 
12350 RESEARCH PARKWAY
ORLANDO FL 32826-3275

M67854 7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

See Item 6

TATITLEK SUPPORT SERVICES, INC
LAURA LANCASTER
3003 MINNESOTA DR STE 204
ANCHORAGE ALASKA 99503

3SKC7FACILITY CODE3SKC7CODE

john.e.lynch2@usmc.milEMAIL:407-380-4197TEL:

JOHN E. LYNCH / CONTRACTING OFFFICER

 Modification Control Number: dagued115371
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
         
                The total cost of this contract was increased by $735,645.55 from $50,170,046.20 to 
$50,905,691.75. 
  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        SUBCLIN 0309AB  
                The unit price amount has increased by $8,900.00 from $150,082.00 to $158,982.00.  
                The total cost of this line item has increased by $8,900.00 from $150,082.00 to $158,982.00.  
 
 
 
        SUBCLIN 0309AC  
                The unit price amount has increased by $260,000.00 from $779,996.00 to $1,039,996.00.  
                The total cost of this line item has increased by $260,000.00 from $779,996.00 to $1,039,996.00.  
 
        SUBCLIN 0309AE is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0309AE  1 Lot $425,000.00 $425,000.00  
 ACRN AE 

FFP 
FOB: Destination 
MILSTRIP: M6744811RC00002 
SHIP VIA: Best Way ( Shippers Option) 
  

 

   
  
 
 NET AMT $425,000.00 
 
 ACRN AE 

CIN: 000000000000000000000000000000 
 

 $425,000.00 
 

                  
 
        SUBCLIN 0309AF is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0309AF  1 Lot $41,745.55 $41,745.55  
 ACRN AF 

FFP 
FOB: Destination 
MILSTRIP: M6785411RCS1M56 
SHIP VIA: Best Way ( Shippers Option) 
  

 

   
  
 
 NET AMT $41,745.55 
 
 ACRN AF 

CIN: 000000000000000000000000000000 
 

 $41,745.55 
 

                  
 
 
SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 0309AE: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 0309AF: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule item for SUBCLIN 0302AA has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012    N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  15  MARCORSYSCOM 

MARTIN BUSHIKA 
12350 RESEARCH PARKWAY 
ORLANDO FL 32826 
407-380-4713 
FOB:  Destination  

M67854  

  
 
 



M67854-08-D-8029 
000703 

Page 4 of 8 
 

 

The following Delivery Schedule Item has been deleted from CLIN 0303: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  16  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for SUBCLIN 0303AA has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  20  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  20  MARCORSYSCOM 

MARTIN BUSHIKA 
12350 RESEARCH PARKWAY 
ORLANDO FL 32826 
407-380-4713 
FOB:  Destination  

M67854  

  
 
The following Delivery Schedule item for CLIN 0307 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  12  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  12  MARCORSYSCOM 

MARTIN BUSHIKA 
12350 RESEARCH PARKWAY 
ORLANDO FL 32826 
407-380-4713 
FOB:  Destination  

M67854  

  
 
The following Delivery Schedule item for CLIN 0308 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  12  N/A 

FOB:  Destination  
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To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  12  MARCORSYSCOM 

MARTIN BUSHIKA 
12350 RESEARCH PARKWAY 
ORLANDO FL 32826 
407-380-4713 
FOB:  Destination  

M67854  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 0309: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  1  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for SUBCLIN 0309AA has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  1  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  1  MARCORSYSCOM 

MARTIN BUSHIKA 
12350 RESEARCH PARKWAY 
ORLANDO FL 32826 
407-380-4713 
FOB:  Destination  

M67854  

  
 
The following Delivery Schedule item for SUBCLIN 0309AB has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  1  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  30-APR-2012  1  MARCORSYSCOM 
MARTIN BUSHIKA 
12350 RESEARCH PARKWAY 
ORLANDO FL 32826 
407-380-4713 
FOB:  Destination  

M67854  

  
 
The following Delivery Schedule item for SUBCLIN 0309AC has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  1  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  1  MARCORSYSCOM 

MARTIN BUSHIKA 
12350 RESEARCH PARKWAY 
ORLANDO FL 32826 
407-380-4713 
FOB:  Destination  

M67854  

  
 
The following Delivery Schedule item for SUBCLIN 0309AD has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  1  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  1  MARCORSYSCOM 

MARTIN BUSHIKA 
12350 RESEARCH PARKWAY 
ORLANDO FL 32826 
407-380-4713 
FOB:  Destination  

M67854  

  
 
The following Delivery Schedule item has been added to SUBCLIN 0309AE: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  30-APR-2012  1  MARCORSYSCOM 
MARTIN BUSHIKA 
12350 RESEARCH PARKWAY 
ORLANDO FL 32826 
407-380-4713 
FOB:  Destination  

M67854  

  
 
The following Delivery Schedule item has been added to SUBCLIN 0309AF: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  1  MARCORSYSCOM 

MARTIN BUSHIKA 
12350 RESEARCH PARKWAY 
ORLANDO FL 32826 
407-380-4713 
FOB:  Destination  

M67854  

  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $735,645.55 from 
$50,170,046.20 to $50,905,691.75.  
         
SUBCLIN 0309AB:  
          
        AB: 17111061A1A 252  68450   067443 2D M20173 1SU00007EZBH (CIN 
000000000000000000000000000000) was increased by $8,900.00 from $150,082.00 to $158,982.00  
         
SUBCLIN 0309AC:  
          
        AC: 17111063B4D 252  67856   067443 2D 3B4D DNYTQIM30407 (CIN 
000000000000000000000000000000) was increased by $260,000.00 from $779,996.00 to $1,039,996.00  
         
SUBCLIN 0309AE: 
Funding on SUBCLIN 0309AE is initiated as follows:  
          
        ACRN: AE  
          
        CIN: 000000000000000000000000000000  
          
        Acctng Data: 17111061A1A 252  68450   067443 2D M67448  
          
        Increase: $425,000.00  
          
        Total: $425,000.00  
          
        Cost Code: 1RC00002TOBF  
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SUBCLIN 0309AF: 
Funding on SUBCLIN 0309AF is initiated as follows:  
          
        ACRN: AF  
          
        CIN: 000000000000000000000000000000  
          
        Acctng Data: 17111063B4D 252  67854   067443 2D M67854  
          
        Increase: $41,745.55  
          
        Total: $41,745.55  
          
        Cost Code: 23S11RCS1M56  
 
(End of Summary of Changes)  
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